
SECRETARY OF THE AIR FORCE 
WASHINGTON 

6EP 26 ']07 

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE 
(Acquisition, Technology and Logistics) 

Subject: SBmS Issue 

This is about Spaced Based Infrared Satellite (SRlRS) system, and is not good 
news. The Constellation consists of the HEO Constellation which was expanded to 4 
sensors~ and the OBO coDstellation which also- has 4 birds. The first HEO is in orbit and 
performing well. The second HEO sensor is aWaiting launch with a host. The problem is 
with the OED Birds. 

The Problem is a safe hold that did not work on a current satellite, causing 
mission tennination; 'and the design similarity to the OED Satellites which caused a no
fly condition. Compounding the issue is the fragility of the computer architecture, 
specifically in the timing loop. The Contractor, Lockheed Martin, is working both 
hardware and software potential fixes. The Investigation and Engineering Research plan 
should be available by late October. 

As of now. we are estimating a potential of a 6-12 month slip; and also that the 
cost impact might be as high as $1 Billion. As we close on this problem and a solution 
set; I suggest that you move the presenUy scheduled DAB review by about a month to 
November. I intend to conduct a CEOISECAF Review prior to that meeting. 

Earlier, the Department had taken a decision to delay the AIRSS system, taking 
the money dedicated to it, and funding the 3mand 4th lIED sensors, and the 4th OED 
option. This 4th OEO option may be at risk; and the Air Force bas relegated AJRSS to a 
technology program status. AIRSS might be available to substitute for a 4th GEO • but 
this depends on the technology development 

Reconnnendation: Move the DAB review, currently scheduled for 9 October 
2007 to November 2007. date TBD. 


