



Compartmented Plan Update 10 May 2002

DECLASSIFIED BY: RADM R.T. Moeller

DECLASSIFY ON: 16 June 2005


ACTION OFFICER: Mr. M.D. Fitzgerald, Civ

TABC



Operational Concept

TOP SECRET / POLO STEE



C-Day = Day Force-Flow Begins

D-Day = Day Attack Begins


TOP SEGRET / POLO STEF


DECLASSIFIED BY: RADM R.T. Moeller

DECLASSIFY ON: 16 June 2005


ACTION OFFICER: Mr. M.D. Fitzgerald, Civ


- Focus diplomatic energy to build support for regime change - Secure diplomatic clearances for basing / staging/ overflight /enroute movement - Continue OGA covert action (train and prepare - north Iraq) which started 4 - 5 months earlier - Continue to work post-regime government strategy - Continue strategic information operations - Deploy CENTCOM Contingency Forward Headquarters (CFH) - Continue contingency preparations (fill PWR shortages; anthrax immunizations; posture APS fleets; increase Reserve Force activation levels; conduct site surveys) Issue Execute		Phase I BLING ACTIONS	DECLASSIFIED BY: RADECLASSIFY ON: 16 Jun	ne 2005	
Activate CRAF-1 Execute Stop-Loss (All Services) Begin SOF Deployment to Turkey / Jordan JRSOI Ships \$14.5 M Month 1 Month 2 Month 3 To execute Conventional Operations To execute Conventional Operations Initiate CGA Covert Action (Train and Prepare - South Iraq)** Begin SOF Operations Initiate CGA Covert Action (Train and Prepare - South Iraq)** Force - Combat Ready Begin SOF Operations North Iraq ** Month 3 D-DAY	 Secure diplomatic clearances for basing / staging/ overflight /enroute movement Continue OGA covert action (train and prepare - north Iraq) which started 4 - 5 months earlier Continue to work post-regime government strategy Continue strategic information operations Deploy CENTCOM Contingency Forward Headquarters (CFH) Continue contingency preparations (fill PWR shortages; anthrax immunizations; posture APS 				
Sustainment Packages Deploy (by Sea) from CONUS / Europe Begin SOF Deployment to Turkey / Jordan Begin Air Assets in Theater Deploy Two Additional Carrier Battle-Groups** Month 1 Month 2 Begin SOF Operations - North Iraq ** Force - Combat Ready Begin SOF Opns - West / South Iraq** Deploy Two Additional Carrier Battle-Groups** Month 3	Order Activate CRAF-1 Execute Stop-Loss	to execu Unconventi	te to execute Conventional Operations Initiate OGA Covert Action	Combat	
Wonth 1 Wonth 2 Month 3	Sustainment Packages Deploy (by Sea) from CONUS / Europe JRSOI Ships \$14.5 M Begin Space Conditioning	Assets in Theater OSW / ONW Day (Begin Major Deployment)** Deployment to Assets in Theater OSW / ONW Deploy Two Additional Carrier Battle-Groups**	- South Iraq)** Begin SOF Operations - North Iraq ** Begin SOF Opns - West / South Iraq**		
TOP-CEORET / POLO CTEP *** Unambiguous Actions	Month 1 TOP SECRET / POLO STEP	Month 2 ** Unambiguous Actions	Month 3	3	







Phase III Actions D+45 to $\sim D+135$ SOF OPERATIONS AIR / NAVAL OPERATIONS Direct Action against highvalue targets (WMD, C2, ADA) · Destroy / Degrade Iraqi Regime SOF Leadership Conduct SSE operations Degrade Iraqi security forces Unconventional Warfare Ops with Opposition Groups Destroy / Degrade Iraqi WMD delivery (Kurds, Shia, Sunni) to disrupt and production capability / co-opt Iragi conventional Defeat / Destroy Iraqi forces in zone forces Secure known WMD sites Interdict attacks against Kurds - Isolate Baghdad / Defeat or Co-opt remaining RGFC/RA units in the North SOF SOF **Destroy remaining opposing** Iraqi forces vic Baghdad SOF **GROUND OPERATIONS** Destroy remaining pockets · Kill, apprehend, marginalize Iraqi leadership of resistance - Eliminate WMD Capability Isolate Baghdad in order to set military conditions for provisional government to assume power Secure known WMD sites & conduct SSE operations · Defeat / destroy Iraqi forces in zone Secure co-opted Iraqi forces Basrah









CHAPTED STAPRO

Example of Flexible Contingency Plan...

DECLASSIFIED BY: RADM R.T. Moeller DECLASSIFY ON: 16 June 2005 Trigger Event ACTION OFFICER: Mr. MID. Fitzgerald, Civ Continue with plan (spikes) Continue OSW/ONW. Use RO's as Required Strategic Environment Constrains Military Response Desert Badger Day 1 Day 2 Execute approved Day 1 target sets: Desert Badger Continue with plan (spikes) IADS/C3 Day 2 target sets: **WMD Strategic Timing Constrains Ground/Logistics Robust Military Response** 5-7 days Desert Badger+ **Execute Desert Badger** and additional targets: C2+ **Desert Badger** + Additional Targets - Naval IADS/C3 + -WMD+ Continue with plan (spikes) SAMs Fighter aircraft 10 Days + sustained RO's (~90 days) Preparatory Air Campaign Desert Badger++ **Execute Desert Badger+** and initial target sets: Regime Leadership Desert Badger + Additional Targets + Initial targets **Regime Security** SRG/RGFC **Strategic Timing Facilitates** Battlefield Prep + **Robust Military Response**

11

