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THE UNDER ~y OF DEFENSE 

"­
3010 DEFENSE PENTAGON 

WASHINGTON. DC 20301-3010 

ACQUISITION. DEC 01 200ETECHNOLdGY 
..NO LOGIS"nCS 

MEMORANDUM FOR SECRETARY OF TIlE AIR FORCE " 
UNDER SECRETARY OF DEFENSE (COMPTROLLER.) 
VICE CHAIRMAN, JOINT CHIEFS OF STAFF 
COMANDER, U.S. STRATEGIC COMMAND 
DIRECTOR, PROGRAM ANALYSIS AND EVALUATION 

SUBJECT: Infrared Augmentation Satellite (IRAS) AcquiSition Decision 

Memorandum 


. Based upon the directions given at the October 23~ 2008 Deputy's Advisory 
Working Group (DA WG) and dOcumented in the October 31, 2008 Program 
Decision Memorandum Ill. I.direct the Air Force to begin planning for acquisition 
~(b)(1) ··.c.'·:·'· .'<'""'.'. i:,' ·······':,:····:·IInfraredA • S 11' I(b}l'1) :: jo '.' -,>:i "c.,", ..:."." ,,,-i;:.:: .' '., .' .:i-c', ',;,,:' e<:?; . ugmentatton ate Ite .'.; .\'.. "i"'~'~: 

future risk and augment the existing infrared missile warning satellite 

constellation. 


After scheduie ~nsideration, the second l~g requirement for this 
acquisition shall be cost. The Air Foree should carefully consider the use ofa . 
Fixed Price Incentive Contract to purchase the satellite in order to constrain risk 
and change'in this quick reaction effort. Additionally, the Air Force should 
co~ider use ofan Operationally Responsive Space rapid reconstitution system, 
other free..t1yer or commercial platform to host the sensor for this system. The 
projected cost, schedule and performance ofeach option, along with how well they 
'address the current Missile Warning requirements contained in the 1996 SBIRS 

'SE~ 




ORD should be reported to me, via the ]ROC. in conjunctiol'l with the acquisition 
strategy. 

To meet this acquisition direetiont the Air Force will provide a 

reprogrammin~ request for USD (ComptroUer) approval, identifying so~es of 


1(~)(n;:;.~<;f::·:;:L:j;lthe FY 2009 budget to initiate procurement afthe system 
beginning as soon as possible in FY 2009. The Air Foree will provide an 
acquisition strategy.and source selection plan that will have been reviewed by the 

.	IR Joint Assessment Team for my approval by December 19, 2008 in preparation 
for an April 2009 Key Decision Point - B Defense Space Acquisition Board. I 
expect all statutory docwnentation required for a KDP..B milestone decision be 
completed prior to the planned Aprll2009 Key Decision Point.. 8 Defense Space 
Acquisition Board. . 

I designate this system a pre-Major Defense Acquisition. 

My point ofcontact is Dr. Chuck Frizzelle, charles.frizzelle@osd.mil. (703) 
602-2720 x136. 
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